
AGENDA ITEM -8 
CITY OF LODI 
COUNCIL COMMUNICATION 

TM 

AGENDA TITLE: Adopt Resolution Authorizing City Manager to Execute Amendment No. 1 to 
Task Order No. 4 of Master Professional Services Agreement ($163,712) with 
RMC Water and Environment, of Walnut Creek, for Water Meter Program Phase 2 
Construction Administration and Appropriating Funds ($1 64,000) 

MEETING DATE: August 1 , 201 2 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: Adopt resolution authorizing City Manager to execute Amendment 
No. 1 to Task Order No. 4 of master professional services 
agreement in the amount of $163,712 with RMC Water and 

Environment, of Walnut Creek, for Water Meter Program Phase 2 construction administration and 
appropriating funds in the amount of $164,000. 

BACKGROUND INFORMATION: On March 7,2012, City Council approved Task Order No. 4 to the 
master professional services agreement with RMC Water and 
Environment (RMC) for construction administration of the Phase 2 

construction project that includes the installation of 26,350 feet of pipe and 2,111 residential water 
meters . 

Amendment No. 1 to Task Order No. 4 will substantially increase the construction inspection and 
documentation effort as the project proceeds to completion. The amendment will increase the authorized 
fee from $416,993 to $580,705. A copy of the approved scope of work and fee estimate is provided as 
Exhibit 1 and a copy of the proposed amendment to the scope of work and fee estimate is provided as 
Exhibit 2. 

The approved scope of work and fee was based upon experience obtained during the Phase 1 
construction project that included 4,220 feet of pipe and 3,998 residential water meters. The Phase 1 
contractor methodically moved block to block, installing pipe and meters. This is unlike the Phase 2 
contractor’s methods that are geographically scattered over a large area with many meter crews engaged 
in the various installation stages (main tap, bore hole excavation, directional boring, connection to home 
service, backfill of excavation, surface restoration, temporary paving and final paving). In order to 
properly observe the contractor’s work, document contract work, document extra work, and adequately 
deal with customer inquiries, it is necessary to have additional personnel in the field. The estimated cost 
for Amendment No. 1 is based upon the costs to date projected forward to the end of October, the project 
completion date. 

The additional services included in Amendment No. 1 are summarized below. 

Task 1 - The budget hours for responding to contractor requests for information, design 
clarifications, and changed field conditions is increased by 208 hours, at a cost of $38,480. 

APPROVED: 
KonradtBartlam, City Manager 
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Task 2 -Weekly project coordinating meetings with the City, contractor, and construction 
manager have been implemented in contrast to the monthly meetings anticipated. The additional cost is 
$8,580. 

Task 3 - Field observation services have been expanded to include an additional full-time 
inspector and increased hours for the field interns. A total of 1,351 hours have been added, at an 
estimated cost of $151,522. 

field tablets to assist in the documentation of the construction activity. The cost is reduced by $34,870. 
Task 4 -The scope of work for this task is amended to eliminate a pilot program for computer 

The contract specifications cannot direct the contractor in the means and methods for completing the 
work. In this case, the means and methods require a higher level of staffing and support services than 
anticipated. In the future, it will continue to be a challenge to estimate the level of effort for construction 
support and management services prior to the start of the actual contract work. 

FISCAL IMPACT: The cost of this amendment is included in the Water Utility Financial Model. 

FUNDING AVAILABLE: Requested Appropriation: 
Water Fund (181): $164,000 

Deputy city ManagerAnternal S6rvices Director 

Public Works Director 
FWSIpmf 

Attachments 
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City of Lodi Water Meter Program 

Task Order No. 4 

Phase 2 Construction Management Services 

Exhibit A - Detailed Scope of Work 

The City of Lodi (City) Water Meter Program (WMP) Phase 2 Water Meter Installation and Main 
Replacement Project consists of the construction/installation of the following: 

Approximately 26,350 lineal feet of water main to replace existing, undersized mains located in 
backyard easements. 

Approximately 2,111 residential water meters and related water service improvements. 

This Scope of Work (SOW) for construction management services associated with the City’s WMP Phase 
2 project includes four tasks described below for the various work components and the responsible 
person(s), the applicable work phase and duration for the task, the deliverables, and assumptions used 
in developing the scope of work and associated level of effort included in the budget. The performance 
of this SOW by Consultant is for the sole benefit of the City and shall not be relied upon or used by any 
third party without the express written consent of the City and Consultant. 

Basis for Scope and Fee: The basis for the scope and level of effort shown in the budget is a 
construction contract duration of 210 calendar days (approximately 147 working days or 30 weeks), 
extending from March to October 2012. It is also assumed for staffing and level of effort estimates that 
there will be up to three pipeline construction crews for water main installation and up to one meter 
installation crew. This assumption has dictated assumed staffing for the project, which may need to be 
adjusted based on the contractor’s actual crew deployment during construction. 

Task 1 - Engineering Services During Construction (ESDC) 

Purpose: The Consultant shall provide engineering services during construction to address review and 
respond to contractor submittals, prepare record drawings and to provide overall technical support to 
the City. The ESDC effort will be led by Tom Dugan (Resident Engineer - RE) and supported by the WMP 
Phase 2 design team of Mike Matson (Senior Reviewer), Kevin Smith (Project Manager), and Victor 
Alaniz (CAD Production). 

Phase/Duration: Entire Contract Period; March - October 2012 

Task 1.1 -Submittal Review 

Consultant will review contractor submittals for compliance with the Contract Documents. 
Consultant will process submittals that require the engineer of record’s review and approval. 
Consultant will prepare written submittal review comments for each submittal and provide the 
City submittal recommendations. 

Assumptions: 
The level of effort is  limited to the budgeted hours 

Delivera bles: 

0 Submittal review written comments and action recommendation (e.g. Make Corrections 
~~ 

WMP Phase 2 Construction Management Services 
Scope of Work 
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City of Lodi 
Water Meter Program Task Order No. 4 

Noted) on City standard form. 

Task 1.2 - Clarifications and RFI Responses 

Consultant will provide technical responses to contractor requests for information (RFls), 
technical support to resolve field issues and conflicts and prepare Contract Document 
Clarifications (CDC) to  clarify requirements of the work. Consultant will respond to RFls and 
clarification requests as needed or as directed by the RE. Consultant may conduct site visits to 
gain an understanding of field issues if required. 

Assumptions: 
0 The level of effort is limited to the budgeted hours 

Written design clarifications and RFI responses to drawings and/or specification using 
standard RMC forms 

Delivera bles: 
0 

Task 1.3 - Record Drawings 

Consultant will prepare record drawings from the contractor’s as-built WMP Phase 2 drawings. 

Asssumptions: 
0 Contractor as-built markups will be of sufficient content and quality for drafting into 

CAD files 

Delivera bles: 
0 

0 

Hard Copy: One (1) full size vellum drawing set 
Electronic: One PDF file set of drawings and the specifications, and one set of AutoCAD 
files 

Task 1.4 - Permit Regist:=tio:: Documents (PRD) 

Prior to the start of construction activity, the City of Lodi must apply for coverage under the 
General Construction Storm Water Permit (2009-0009-DWQ). The City will be required to file 
completed Permit Registration Documents (PRDs) and receive the State Water Resources 
Control Board (SWRCB) approval by being issued a Waste Discharger identification number 

(WDID). ). The PRDs, along with SWPPP, will be prepared by the contractor and treated as a 
submittal. Consultant will support the City in reviewing the completeness and accuracy of the 
PRDs and SWPPP. The Contractor will serve as the “Data Submitter” and be responsible for 
uploading the documents to the SMARTS. The City will serve as the Legally Responsible Person 
(LRP) and will review the Consultant comments prior to the submittal being returned to the 
contractor. 

Assumptions: 
0 The level of effort is limited to the budgeted hours 

Deliverable: 
0 Consultant shall prepare written submittal review comments on the contractor’s PRD, 

SWPPP, SWPPP amendments, reports, and filings for Notice of Termination (NOT). 

Task 2 - Contract Administration 

Purpose: The Consultant shall provide construction contract administration services throughout the 
WMP Phase 2 construction period. Services will include the subtasks described below. Contract 
administration activities will be led by Tom Dugan (RE) and supported by RMC and Nolte Vertical Five 

Phase 2 Construction Management Services 
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City of Lodi 
Water Meter Program Task Order No. 4 

(NV5) staff. 

Phase/Duration: Entire Contract Period; March - October 2012 plus a one month closeout period. 

Task 2.1 -Contract Award 

The Consultant will support the City as needed during contract award and execution of the 
contract. Consultant activities during this period may include assisting the City with processing 
and reviewing the contractor’s performance and payment bonds, and insurance certificates for 
general liability and property damage insurance, and workers’ compensation. 

Assumptions: 
0 The level of effort i s  limited to the budgeted hours 

Task 2.2 - Pre-Construction Meeting 

The Consultant will organize, prepare for and conduct the pre-construction meeting between 
the Contractor, Consultant, the City Construction Project Manager (CPM) and other key City 
staff. 

Deliverable : 

0 Pre-Construction Meeting Agenda and Minutes 

Task 2.3 - Monthly Progress Payment 

The Consultant will review the Contractor’s monthly payment request and recommend an 
action to the CPM, who will be responsible for approving the Contractor’s monthly payment 
request. As a part of the pay request review process, Consultant will review contractor record 
drawing markups, monthly construction schedule update, dust control effectiveness and SWPPP 
implementation and make recommendations for withholding payment if these items are not in 
conformance with the Contract Documents. 

Assumptions: 
0 Up to seven (7) monthly progress payment requests will be processed. 

Deliverable: 
0 Monthly written pay request comments and recommended City action on City payment 

request form. 

Task 2.4 - Contract Change Orders 

The Consultant will be responsible for managing contract change order processing. The 
Consultant will identify potential contract change orders (PCOs) and coordinate with the CPM 
and Contractor regarding the PCO. The Consultant and CPM will meet with the Contractor to 
negotiate changes to the construction contract cost and schedule associated with the PCO. The 
Consultant will prepare a recommendation for action to the City for resolving the PCO and 
prepare contract change order documentation for acceptance by the City. Consultant will track 
all change orders through project acceptance. 

The Consultant will review proposed construction change orders involving changes to the design 
intent. The Consultant ESDC staff will prepare design details, documentation and construction 
cost estimates as requested for change orders. 

Assumptions: 
0 Up to two change orders will be processed for City approval 

Phase 2 Construction Management Services 
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City of Lodi 
Water Meter Program Task Order No. 4 

Change orders will consist of an aggregation of PCO items consolidated into a single 
Change Order 

PCO/CCO tracking log in MS Excel format 
Deliverable: 

0 Contract Change Order documentation 

Task 2.5 - Schedule Review 

The Consultant will review the contractor’s initial baseline schedule and subsequent schedule 
updates. The review will include evaluation of schedule activities, logic, durations, critical path 
items, incorporation of constraints and requirements, progress of the construction. 

Assumptions: 
0 Up to seven total schedule submittals (initial and updates) will be submitted by 

contractor 

Deliverable: 
0 Written comments to the Contractor on the baseline and monthly schedule updates 

Task 2.6 - Construction Progress Meetings 

The Consultant will schedule and conduct monthly construction progress meetings with the 
CPM and Contractor. The Consultant will also informally meet with the contractor regularly to 
discuss progress and expected upcoming activity. 

Assumptions: 
0 Up to seven (7) monthly progress meetings will be conducted by Consultant 

Lead inspector time for progress meetings is included in Task 3.1 

Deliver2 ble: 
0 Monthly construction meeting agenda and minutes in .pdf format via email 

Task 2.7 - Public Noticing Support 

The Consultant will support and oversee noticing tasks required of the Contractor ahead of work 
in areas of the City. The Consultant will review contractor notices and ensure that the 
contractor performs noticing as required in the Contract Documents. Consultant will develop 
and post to the City web page monthly construction fliers informing residents of the 
construction status and prepare and distribute up to 10 additional supplemental noticing 
documents. The Contractor will separately prepare and distribute construction notices to 
residents ahead of commencement of construction work in the affected neighborhood. 

Assumptions: 
RE will support contractor and lead inspector efforts in public noticing to the level of 
effort in the Task 2.9 budget 
Lead inspector time for public noticing support is included in Task 3 

Deliverable: 
0 Construction updates for City webpage posting 

Up to 10 supplemental notices in door hanger format 

Task 2.8 - Meter Assembly Procurement Management 

The Consultant will assist the City in reviewing the meter assembly manifests and condition of 
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City of Lodi 
Water Meter Program Task Order No. 4 

the meters a t  time of delivery to the Contractor’s warehouse. The Contractor will have ultimate 
responsibility for scheduling meter assembly deliveries with the meter supplier, and keeping the 
Consultant and/or City informed of the meter assembly delivery schedule. 

Deliverable: 

Reviewed meter assembly manifests 

Task 2.9 - Project Closeout 

Prior to final acceptance, the CPM, Consultant, and contractor will conduct a site walk and 
prepare an official punch list of all incomplete contract work items that the contractor must 
correct. The Consultant will also review the contractor’s as-built records and confirm that all 
contract documents (i.e. warranties and guarantee) are complete and accurate. The Consultant 
will review the contractor’s final pay request and prepare a letter of recommendation that the 
City accept the Contract work for the project. 

Delivera bles: 

Punch list of Incomplete Contract work items 
Letter of Recommendation for acceptance the Contract work for the project. 

Task 3 - Field Observation Activities 

Purpose: The Consultant will provide limited inspection services throughout the construction period. 
Services will include general field observation and inspection tasks, mainline and meter installation 
inspection and/or observation, and providing and coordinating specialty inspections and testing for the 
project. The task lead will be Bill Ballou (Lead Field Inspector). 

Phase/Duration: Entire Contract Period; March - October 2012 

Task 3.1 - Monitor Field Activity 

The Consultant will direct and coordinate field observation services necessary to monitor 
compliance with the Contract Documents. The Consultant is responsible for directing and 
documenting field inspections and observations consistent with the requirements of the 
Contract Documents. The Consultant will document construction activity, record construction 
progress, and track field changes to main replacement plan and profiles and meter installation 
plans. The contractor will be responsible for the official as-built markup drawings. Monitoring 
and coordination activities will include: 

Requesting and have performed special testing/inspection as necessary (e.g. soil backfill 

and AC pavement compaction, concrete sampling and testing); 
Assigning field staff t o  areas of construction activity; 
Communicating with field staff to  maintain a consistent field observation and inspection 

practice; 
Tracking time and materials force account work, including verifying proper 
documentation from contractor; 
Coordinating service shut down and restoration requests with the City MSC staff; 
Checking materials and equipment against qualified products l ist  and submittals and 

respective certificates of compliance; 
Checking certified laboratory test and field test reports. 

The Consultant will coordinate daily with the contractor to assess performance and work 
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City of Lodi 
Water Meter Program Task Order No. 4 

progress. The Contractor is responsible for quality control of i ts  work and full compliance with 
contract documents; the Consultant is responsible for quality assurance for the Contractor’s 
work. The Consultant will enforce compliance through the use of Advisory Notices and Non- 
compliance Notices to the extent provided for in the Contract Documents. 

Task 3.2 - Replacement Water Main Installation 

The Consultant will be responsible for observing and reporting for the following pipeline 
installation activities: 

Reviewing the Contractor’s activities (means and methods) to ensure performance that 
meets the requirements of the Contract Documents; 
Verifying that the appropriate and submitted materials are being used in accordance 
with the manufacturer’s recommendation and the Contract Documents; 

Coordinating daily with the Contractor and/or CPM; 
Recording construction activity (Daily Inspection Reports); 
Reviewing Contractor’s as-built mark ups a t  least monthly; 
Witnessing the mainline hydrostatic pressure tests and disinfection in accordance with 
the Testing and Inspection Summary Table in Task 3.4, including collecting samples for 
Bac-T testing by City as requested by the contractor and the City; 
Verifying proper installation of 1-inch service “hot taps” on existing and replacement 
water mains; 
Verifying abandonment of water mains. 

The Consultant will complete daily field inspection reports for days when field inspection and 
observation are performed to document construction and inspection activities. 

Task 3.3 - Meter Installation 

The Consultant will provide, oversee and direct field intern observer(s) who will be responsible 
for observation of the meter installations, 1-inch and 2-inch service line installations (mainline to 
dwelling), and the abandonment of backyard service lines. The Consultant activities may also 
include: 

0 Witnessing water meter installations, backyard service abandonments, and 1-inch 
service “hot taps” to the mainline; 

0 Documenting meter installation and field condition changes on the Phase 2 in-field 
meter installation database. 
Preparing daily reports when in the field and tracking field changes to the plans. 
Coordinating amongst the Consultant team regarding the contractor’s work sites, 
activities, and potential contract deviations. 

Task 3.4 - Materials Testing 

The Consultant will provide the services of a materials testing firm that will be available on-call 
t o  perform soil backfill compaction, concrete sampling and compression testing, asphalt 
concrete compaction, and related sampling and testing. The Consultant will schedule specialty 
inspections and testing, observe sampling and field tests and review test results. The Testing and 
Inspection Summary Table below provides an estimated number of tests expected to be 
performed for the project. 
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Trench 

Street Patch 
(Class E) 

-,ctivity 

Cal Test Test AC density every Perform Nuclear Gauge Density 53 Special Provisions 6-39 
308, 309 4001f Test 
Cal Test Test AC density upon Perform Nuclear Gauge Density 20 
308,309 request Test 

Backfill 

Structures and 
Manholes 

Yard Restoration 

Subgrade 
Compaction 
(Sidpwalkz/nrivpl 

I 
Curb and Gutter, 
Sidewalk, 
Driveway 

Testing and Inspection Summary Tat 
Methot- . >sting Frequeus-'&?.mscription/No?,?- r 
Cal Test 
231; ASTM 
D7380 
Cal Test 
231; ASTM 
D7380 
Cal Test 
231; ASTM 
D7380 
Cal Test 
231; ASTM 

, 
Test every 500-If to 
achieve a relative density 
of 90% 

Test every 500-lf to 
achieve a relative density 
of 90% 
Test every 500-If to 
achieve a relative density 
of 92% 
Compaction test around 
all manhole & structures; 

Test imported material to verify 
contractor's submittal 

Test imported material to verify 
contractor's submittal 

Test imported material to verify 
contractor's submittal 

Test imported material to verify 
contractor's submittal 

D7380 R.C. 92% 
Cal Test Landscaped areas 85% for No testing anticipated for 
231; ASTM top &inches private yards 
D7380 
Cal Test No testing anticipated of private 
231; ASTM 8-inch (typ.), 90% 12-inch property; Minimal testing within 
D7380 commercial driveway Public Right of Way. 

Cal Test No testing anticipated of private 
521; ASTM inch slump, 3000 psi property; Minimal testing within 
c39 Public R/W to verify mix design 

Compaction test: 90% min 

Conduct slump test (4- 

le 
W n t i t y  I Specification Reference 

I 

I Special Provision 6-19; Standard I Specification 19-5; Standard 
Detail 501A & 506 

53 Special Provision 6-19; Standard 
Specification 19-5; Standard 
Detail 501A & SO6 
Special Provision 6-19; Standard 
Specification 19-5; Standard 
Detail 501A & 506 

10 Special Provision 6-19; Standard 
Specification 19-5; Standard 
Detail 501A & 506 

0 Special Provision 6-19.05 

5 Special Provision 6-19.05 

I Special Provision 6-19.05 

Purpose: The Consultant will provide document and project management services, including project 
closeout documentation activities. This task will be led by Tom Dugan (RE). On optional service is 
included that would develop and implement a protocol to test field tablet computers for field staff data 
entry. 

Phase/Duration: Entire Contract Period; March - November 2012 

~ 
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City of Lodi 
Water Meter Program Task Order No. 4 

Task 4.1 - Construction Document Management 

The Consultant will maintain a working copy (digital format) of construction documentation and 
will maintain activity logs. The Consultant will also administer the submittal review process. The 
Consultant will review the Contractor’s submittal schedule for completeness and will provide 
written comments to the Contractor. The Consultant shall retain copies of all submittal 
documents and ensure that an accurate file i s  available for ready retrieval throughout the 
project. 

The following list of documents that will be included in the project construction documentation 

Submittals and Shop Drawings 
RFls and Design Clarifications 

Progress Payment Requests 
Potential Change Orders 

Change Orders 
Pending Claims 
Work Change Directives 
Inspector Daily Reports 
Material Testing Reports 
Construction Meeting Minutes 
General Project Correspondence 
Construction Photos 
Contractor Project Schedule and Updates 
Meter Assembly Manifest and Field Data 
Project Closeout Summary (i.e. Contractor’s request for acceptance, warranty and 
guarantees) 

Assu m yst ions: 

Construction documentation will be stored on and made accessible to the City through 
RMC’s Fileshare FTP site. 
Consultant will provide FTP site access information (user name and password) to CPM. 
City will be responsible for downloading information and documents for i ts  use. 
City will request that Consultant upload information to the FTP site to maintain content 
control with Consultant. 
Consultant will utilize a part time intern to enter field data from field staff into the field 
data base 

0 

Delivera bles: 

Compiled construction documentation organized by type and ordered by serial number 
or chronologically 

Task 4.2 - Conformed Phase 1 and Phase 2 Database 

The Consultant shall merge the Phase 2 construction database with the Field Reconnaissance 
database delivered to  the City under Task Order No. 1. The addition of construction records to 
2010 field reconnaissance information will provide a valuable source of asset management data 
to  the City. This merging was not completed for Phase 1. The Phase 1 construction database 

~ 
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City of Lodi 
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would be merged as part of this task. 

Assumptions: 

0 City will provide Consultant with up to date l ist  of Assessor Parcel Numbers (APN) in the 
City. Consultant will merge databases using Assessor Parcel Numbers. 
Consultant will review merged database and, where possible, combine data fields from 
the different datasets that contain similar information. The objective of this exercise is 
to  make the three datasets comparable to one another in a single database. Extraneous 
data will be removed from database. 
Consultant will identify APNs that are not rectified throughout the three data sources; 
however, the Consultant will not rectify datasets. 

0 

0 

Delivera bles: 

0 Updated access database file with conformed 2010 field reconnaissance data, Phase 1 
construction data and Phase 2 construction data. 
Transmittal TM describing the additions to the database. 0 

Task 4.3 - Project Management and QAQC 

The Consultant will perform project management activities, including preparing monthly 
invoices and Task Order progress reports, coordinating with and reporting to City staff on 
project progress against the scope, budget and schedule; and managing subconsultant activities 
and progress. The Consultant shall also implement a quality assurance program for the project 
and conduct quality control reviews on work products. 

Assumptions: 
0 Management activities over a 7 month construction duration and one month project 

closeout phase 

Delivera bles: 

0 Monthly invoices and progress reports 

Task 4.4 - Pilot Program for Testing of Field Tablets for Construction Reporting and Documentation 

The Consultant will develop a testing protocol and acquire limited equipment and software to 
test and evaluate an electronic means of entering construction data, information and 
documentation. Consultant will work with City staff to  develop some basic goals and objectives 
for field use of tablets on construction projects, including interfacing with the City’s existing 
information systems to upload and download data and documents. 

Assumptions: 

0 

0 

The tablet and software expense is limited to the budgeted amount 
The City will provide input on i ts  goals and objectives that will be the basis for the 
testing protocol 
The extent of protocol development and testing will be limited to the budgeted labor 
hours 
Use of the tablet will be in addition to the field observation and reporting activities and 
will not replace them 

0 

0 
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Deliverable: 

0 Testing protocol TM with recommendation for tablet and software (.pdf format via 
email) 
One computer tablet device with installed software and licenses 
Evaluation report summarizing the results of the testing (.pdf format via email) 

0 

0 
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WMP Phase 2 Construction Management Services  1  DRAFT 
Scope of Work    July 2, 2012 

City of Lodi Water Meter Program  

Task Order No. 4 

Phase 2 Construction Management Services 

Amendment No. 1 

Exhibit A ‐ Detailed Scope of Work 

 

The  City  of  Lodi  (City)  is  implementing  the  Water  Meter  Program  (WMP)  Phase  2  Water  Meter 
Installation and Main Replacement Project construction consisting of: 

 Approximately 26,350 lineal feet of water main to replace existing, undersized mains located in 
backyard easements. 

 Approximately 2,111 residential water meters and related water service improvements. 

The  City  authorized  Task  Order  No.  4  to  RMC  Water  and  Environment  to  provide  construction 
management services during  the Phase 2 construction project.   This Amendment No. 1  to Task Order 
No. 4 Scope of Work  (SOW) addresses additional effort  required  to manage construction beyond  the 
effort assumed in the original Task Order No. 4.  Performance of this SOW by Consultant is for the sole 
benefit of the City and shall not be relied upon or used by any third party without the express written 
consent of the City and Consultant.  The primary reasons for increasing the level of effort include: 

 The  approach  to  construction  by  the  City’s  contractor  has  been  geographically  scattered, 
requiring  field  inspector  to  cover  a  large  area.    The  completed Phase 1  construction project, 
used as a model for this project, was done in a methodical block‐by‐block geographical approach 
that kept construction activities within a tight radius. 

 Additional meter  installation crews,  including separate preparation and  restoration crews, has 
extended  the  effective  time  for  each  installation,  requiring  repeated  visits  by  intern  field 
observers to document construction methods and results. 

 Community  concerns  are  more  than  anticipated,  primarily  due  to  unknown  or  conflicting 
distribution  system  conditions  that  have  required  the  City  and  the  RMC  Construction 
Management team to investigate and resolve on a case by case basis. 

Basis for Amendment No. 1 Scope and Fee:   

The basis for the scope and level of effort shown in the budget is the projection forward, to the end of 
the construction contract, of the recent level of effort required to manage the City’s contractor and their 
construction  schedule  and  approach  to  ensure  a  successful  project  for  the  City.    The  construction 
contract  is expected to continue to the end of October 2012.   The additional  level of effort  included  in 
this Amendment No. 1  includes one additional full time main  line pipe  inspector (two total) from May 
through August and additional field intern observer hours through October 2012.  This level of effort for 
field staff is higher than assumed in the original staffing plan for the project. 

Task 1 – Engineering Services During Construction (ESDC) 

Purpose: The Consultant shall provide engineering services during construction  to address  review and 
respond to contractor submittals, prepare record drawings and to provide overall technical support to 
the City. 

pfarris
Text Box
Exhibit 2



City of Lodi 
Water Meter Program Amendment No. 1 to Task Order No. 4     

 

Phase 2 Construction Management Services  2  Draft  
Scope of Work    July 2, 2012 

Phase/Duration:  Entire Contract Period; March ‐ October 2012 

Amendment No. 1: 

This Amendment No. 1 adds man‐hour  level of effort required to document, address and respond to a 
greater number of RFIs from the contractor that were not anticipated  in the original Task Order No. 4 
scope of work and budget.    It  is assumed for purposes of establishing this amended budget that most 
RFIs and submittals have been addressed as of the end of May and that the principal remaining work 
item under Task 1 is preparation of record drawings. 

Task 2 – Contract Administration 

Purpose:  The  Consultant  shall  provide  construction  contract  administration  services  throughout  the 
WMP  Phase  2  construction  period.  Services  will  include  the  subtasks  described  below.  Contract 
administration activities will be  led by Tom Dugan  (RE) and supported by RMC and Nolte Vertical Five 
(NV5) staff. 

Phase/Duration:  Entire Contract Period; March ‐ October 2012 plus a one month closeout period. 

Amendment No. 1: 

This  Amendment  No.  1  adds  man‐hour  level  of  effort  required  for  preparing  for,  conducting  and 
documenting  the  decisions made  during  additional  regular  construction meetings.    The  original  Task 
Order No. 4 scope and budget were based on monthly meeting frequency.   At the City’s direction and 
starting in the first week of May, RMC is now conducting weekly construction meetings. 

Task 3 – Field Observation Activities 

Purpose:  The Consultant will provide  limited  inspection  services  throughout  the  construction period. 
Services will  include  general  field  observation  and  inspection  tasks, mainline  and meter  installation 
inspection and/or observation, and providing and coordinating specialty inspections and testing for the 
project. The task lead will be Bill Ballou (Lead Field Inspector). 

Phase/Duration:  Entire Contract Period; March ‐ October 2012 

Amendment No. 1:   

This Amendment No. 1 provides for one additional mainline field inspector and additional hours for field 
intern observers to cover contractor operations. 

The additional mainline field inspector is needed through August 2012 to allow the lead field inspector 
to more actively  coordinate and document  contractor  claims of extra work due  to unexpected utility 
conflicts, changed conditions, delays, and other reasons.   A total of 648 additional main  line  inspector 
hours are provided for observation of water main replacement methods and results and documentation 
thereof from May to the end of August 2012.   This second main  line  inspector was not  included  in the 
original Task Order No. 4 scope and budget. 

A total of 286 additional hours are also provided for the lead field inspector to increase presence on the 
water main replacement and meter installation components of the construction project.  The lead field 
inspector will take on additional field responsibilities for discussing contractor concerns relative to field 
conditions,  utility  conflicts,  potential  extra work  activities  and  document  these  items  for  review  and 
action  by  the  Resident  Engineer.    The  additional  lead  field  inspector  hours  will  provide  full  time 
inspection  and  documentation  of  contractor  activity  through  October  2012.    The  level  of  effort  for 
mainline field  inspectors  in the original Task Order No. 4 was a total of 882 hours from March through 
Oct0ber 2012.   



City of Lodi 
Water Meter Program Amendment No. 1 to Task Order No. 4     

 

Phase 2 Construction Management Services  3  Draft  
Scope of Work    July 2, 2012 

The total additional mainline field inspector labor is 934 hours. 

The  field  intern observers were originally  scoped and budgeted  to provide 1,152  labor hours  through 
September  2012  to  observe  and  document meter  installation  construction methods  and  results  and 
support documentation of the construction effort.  Based on the current approach by the contractor, it 
is  assumed  that  an  additional  428  labor  hours  are  required  to  observe meter  installations  by  the 
contractor and to assist in document management and data entry activities. 

The  level of effort for specialty testing services, consisting of soil compaction testing, asphalt concrete 
compaction  testing and  concrete  sampling and  testing  is decreased by 43%  to  reflect  current  rate of 
specialty  inspection and testing for the project.   The net budget reduction  is reallocated to other tasks 
within the Scope of Work, as amended, to reduce the total Amendment No. 1 cost. 

Task 4 – Document Control and Management  

Purpose:  The  Consultant will  provide  document  and  project management  services,  including  project 
closeout  documentation  activities.  This  task will  be  led  by  Tom  Dugan  (RE).   On  optional  service  is 
included that would develop and implement a protocol to test field tablet computers for field staff data 
entry. 

Phase/Duration:  Entire Contract Period; March ‐ November 2012 

Amendment No. 1:   

This amendment eliminates subtask 4.2 – Conformed Phase 1 and Phase 2 Database consisting of  the 
conforming of Phase 1 and Phase 2 database  into the City’s CIS database.   The City will be considering 
the value of merging the construction data into the field reconnaissance database, which is linked to the 
City’s Customer Information System database.  Should the City elect to proceed with conforming of the 
construction  databases  with  the  field  reconnaissance  database,  RMC  will  perform  this  work  under 
existing Task Order No. 1 or a separate authorization.  The budget for Subtask 4.2 is reallocated to other 
tasks within the Scope of Work, primarily creating the data entry forms and database used during Phase 
2 construction. 

This  amendment  eliminates  the  remaining  unperformed  scope  of  work  under  Subtask  4.4  –  Pilot 
Program for Testing of Field Tablets.  Approximately $2,500 has been expended on this subtask through 
May 2012 in researching available field equipment and software.  The remaining budget is reallocated to 
other tasks within the Scope of Work, as amended, to reduce the total Amendment No. 1 cost. 
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Fee Estimate
City of Lodi - Water Meter Program Phase 2
Construction Management Services Amendment No. 1 Intern Hourly Wage

OH 
Burden

Profit
Total 

Multiplier
 $   20.00  $   20.00 160% 10% 286.0%

Tasks Total

Mike 

Matson

Tom 
Dugan

Kevin 
Smith

Admin Accounting
Field 
Intern 

Observer

Field 
Intern 

Observer

Carlos 
Felix

Victor 
Alaniz

Bill Ballou
Mike 

Wademan
Nolte Nolte

Neil Anderson, 
Inc.

PIC Tech 
Support

RE
Design 

PM

Project 
Administr

t

Project 
Accountant

Intern 2 Intern 1 IT Support
Utility 

Engineer
Lead 

Inspector
Mainline 
Inspector

Inspector  
DB 

S t

CAD
Materials 
Testing

$265 $195 $185 $95 $110 $58 $58 $125 $150 $140 $140 $90 $60
Task 1:  Engineering Services During Construction

1.1  Submittal Review 0 $0 0 $0 $0 $0 $0 $0
1.2  Clarifications and RFI Responses 208 208 $38,480 0 $0 $0 $0 $0 $38,480
1.3  Record Drawings 0 $0 0 $0 $0 $0 $0 $0
1.4  Permit Registration Documents 0 $0 0 $0 $0 $0 $0 $0

Subtotal Task 1: 0 0 208 0 0 0 0 0 208 $38,480 0 0 0 0 0 0 $0 $0 $0 $0 $0 $0 $38,480
Task 2:  Contract Administration

2.1    Contract Award 0 $0 0 $0 $0 $0 $0 $0
2.2    Pre-Construction Meeting 0 $0 0 $0 $0 $0 $0 $0
2.3    Monthly Progress Payment 0 $0 0 $0 $0 $0 $0 $0
2.4    Contract Change Orders 0 $0 0 $0 $0 $0 $0 $0
2.5    Schedule Review 0 $0 0 $0 $0 $0 $0 $0
2.6    Construction Progress Meetings (11 Additional) 44 44 $8,580 0 $0 $0 $0 $0 $8,580
2.7    Public Noticing Support 0 $0 0 $0 $0 $0 $0 $0
2.8  Meter Assembly Procurement Management 0 $0 0 $0 $0 $0 $0 $0
2.9  Project Closeout 0 $0 0 $0 $0 $0 $0 $0

Subtotal Task 2: 0 44 0 0 0 0 0 0 44 $8,580 0 0 0 0 0 0 $0 $0 $0 $0 $0 $0 $8,580
Task 3:  Field Observation Activities

3.1  Monitor Field Activity 0 $0 0 $0 $0 $0 $0 $0
3.2  Replacement Water Main Installation 0 $0 286 648 934 $130,760 $130,760 $143,836 $0 $143,836
3.3  Meter Installation 153 264 417 $24,186 0 $0 $0 $0 $0 $24,186
3.4  Materials Testing 0 $0 0 $0  $  (15,000.00) -$15,000 -$16,500 $0 -$16,500

Subtotal Task 3: 0 0 0 0 0 153 264 0 417 $24,186 0 286 648 0 0 934 $130,760  $  (15,000.00) $115,760 $127,336 $0 $0 $151,522
Task 4: Document Control Management

4.1   Construction Document Management 8 8 $1,560 0 $0 $0 $0 $0 $1,560
4.2   Conformed Phase 1 and Phase 2 Database 0 $0 0 $0 $0 $0 $0 $0
4.3   Project Management and QA/QC 0 $0 0 $0 $0 $0 $0 $0
4.4   Pilot Program for Testing of Field Tablets -4 -32 -74 -32 -142 -$24,990 -60 -60 -$8,400 -$8,400 -$9,240 -$2,000 -$2,200 -$36,430

Subtotal Task 4: -4 -24 -74 0 0 0 0 -32 -134 -$23,430 0 -60 0 0 0 -60 -$8,400 $0 -$8,400 -$9,240 -$2,000 -$2,200 -$34,870
TOTAL -4 20 134 0 0 153 264 -32 535 $47,816 0 226 0 0 874 $122,360 -$15,000 $107,360 $118,096 ($2,000) ($2,200) $163,712 

2.  Subconsultants will be billed at actual cost plus 10%.  

RMC Labor Nolte Labor Outside Services ODCs 

3 Other direct costs (ODCs) such as reproduction delivery mileage (rates will be those allowed by current IRS guidelines) and travel expenses will be billed at actual cost plus 1

Sub 
Consultant 

Total Cost (3)
ODCs

Total ODCs 
(4)

Total 
Fee

1.  The individual hourly rates include salary, overhead and profit.

Total 
Hours

Total Labor 
Costs (1)

Total 
Hours

Total Labor 
Costs (2)

Subtotal

Wa ter and Envi ronmen t

3.  Other direct costs (ODCs) such as  reproduction, delivery, mileage (rates will be those allowed by current IRS guidelines), and travel expenses, will be billed at actual cost plus 1

4.  RMC reserves the right to adjust its hourly rate structure and ODC markup at the beginning of the calendar year for all ongoing contracts.
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TO: 

4. DEPARTMENT/DIVISION: Public Works 

I Internal Services Dept. - Budget Division 

3. FROM: I Rebecca Areida-Yadav 15. DATE: 07/09/2012 

requested adjustment. If you need more space, use an additional sheet and attach to this form. 

Amendment to agreement with RMC Water & Environment for the water meter program phase 2 project. 

Attach copy of resolution to this form. 

Department Head Signature: 

Deputy City Managerhternal Services Manager Date 

Submit completed form to the Budget Division with any required documentation. 
Final approval will be provided in electronic copy format. 



RESOLUTION NO. 201 2-1 17 

WHEREAS, on March 7, 2012, City Council approved Task Order No. 4 to the master 
professional services agreement with RMC Water and Environment (RMC) for construction 
administration of the Phase 2 construction project that includes the installation of 26,350 feet of 
pipe and 2,111 residential water meters; and 

WHEREAS, the Phase 2 construction is geographically scattered over a large area with 
many meter crews engaged in the various installation stages (main tap, bore hole excavation, 
directional boring, connection to home service, backfill of excavation, surface restoration, 
temporary paving and final paving), and it is necessary to have additional personnel in the field 
in order to properly observe the contractork work, document contract work, document extra 
work, and adequately deal with customer inquiries; and 

WHEREAS, staff recommends execution of Amendment No. 1 to Task Order No. 4 of 
the Master Professional Services Agreement with RMC Water and Environment. 

NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council does hereby 
authorize the City Manager to execute Amendment No. 1 to Task Order No. 4 of Master 
Professional Services Agreement with RMC Water and Environment, of Walnut Creek, 
California, for Water Meter Program Phase 2 Construction Administration, in the amount of 
$163,712; and 

BE IT FURTHER RESOLVED that funds in the amount of $164,000 be appropriated 
from the Water Fund. 

AYES: COUNCIL MEMBERS - Hansen, Johnson, Katzakian, Nakanishi, and 
Mayor Mounce 

NOES: COUNCIL MEMBERS - None 

ABSENT: COUNCIL MEMBERS - None 

ABSTAIN: COUNCIL MEMBERS - None 

City Clerk 

201 2-1 17 




